
Pre-K 4 SA  
Major Areas of Focus  

         April 12, 2013   



Major Areas of Focus 

•  Budget Preparation 

•  Development of Two Initial 
Model Centers 

•  Site Selection for Additional 
Pre-K 4 SA Education  
Centers 

•  Curriculum Development 

•  Transportation 

•  Student Enrollment 
Process 

•  Child Nutrition Services 

 

•  Employee Recruitment 

•  Independent Program 
Evaluation 

•  Public Awareness and 
Grassroots Campaign 

•  Website Development & 
Maintenance 

•  Pre-K 4 SA Education 
Center Opening Activities 
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Budget Preparation 
•  The Office of Management and 

Budget is in the final stages of 
developing the budget  

•  Budget will be presented to the 
Board  at the April 16th meeting 

•  City Council Agenda schedule 
includes considerations of Board 
approved budgets in May 2013   
― Council B session Review: 5/29/2013 

― Council A session Approval: 6/6/2013 
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Development of Two Initial Pre-K 4 SA 
Education Centers	  

	  
 

•  The construction of the facilities are on target 
to be completed by August 1st deadline 
–  Southside:  Four 5 x 5 windows being cut in on 

the front side of the building where training 
rooms are located.  Roofing work still ongoing. 
Parking lot curbs and walks are being cast 

–  Northside: Wall framing underway and being 
conducted in phases.  Coordination with ITSD 
currently underway to install conduit runs 

•  CIMS continuing to work with Collaborative for 
Children on classroom furniture 

•  Broker contract being finalized.  Insurance 
applications are being completed. 
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Site Selection for Additional Pre-K 4 
SA Education  Centers 

	  
	  
 

•  Over 60 sites identified for East and 
West education centers 

•  Process for selection to go to 
Committee & Board on 4/16/2013 

•  RFP drafted for developer to provide 
leased sites for education centers 

•  Timeframe for selection is May/   
June 2013 to provide for adequate 
construction time 

5 



Curriculum Development  
•  The Curriculum Review Committee 

evaluating  nine proposals submitted 
•  Shortlist of vendors being developed and 

questions prepared for interviews on 
4/20/2013 

•  Public display of Curriculum Materials will 
be 4/15-16/2013 at the Central Library 

•  Target date of 5/10/2013 for 
recommendation to Academic Readiness 
Committee  
•  Target date of 5/21/2013 for 

recommendation to full Board for approval 
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Transportation  

•  2nd pre-submittal conference 
held on 4/5/2013 with three 
vendors in attendance 

•  Deadline extended to 
4/19/2013 for vendors to 
submit proposals 

•  Responses to proposals will 
be evaluated 4/22-29/2013 
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Student Enrollment  
Process 

•  Staff has finalized locations for the 12 
pre-enrollment fairs and the four walk-in 
locations 

•  Venues are located within each of the 
participating school districts 

•  Pre-Enrollment Fairs are scheduled to 
occur May 1 -11; May 13 – 31 will be 
designated as a walk-in enrollment 
period 

•  COSA staff will be trained to handle 
intake at the Pre-Enrollment Fairs 

•  VIA has agreed to provide transportation 
to Pre-Enrollment Fairs which will be paid 
for by Pre-K 4 SA 
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Child Nutrition Services 

•  RFCSP released 4/5/2013 is 
currently under development 

• Pre-submittal conference held 
on 4/11/2013 with four 
vendors in attendance 
• Responses are due on 

5/3/2103 
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Employee Recruitment 
•  Job fairs concluded with over 1,000 

attendees 

•  Director interviews to begin on 4/12/2013 
•  Teacher interviews will begin on 4/13/2013, 

with additional interviews on  
 4/27/2013 and 5/4/2103 
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Independent  
Program Evaluation  

•  RFP is currently under 
development 

• Academic Readiness Committee and 
Board to review RFP scope and scoring 
on 4/16/2013 

•  Target release date of 4/19/2013 
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Public Awareness and  
Grassroots Campaign 

•  1st edition of the monthly Pre-K 
4 SA newsletter distributed 

•  Radio PSAs have been sent to 
36 area radio stations 

•  COX radio and KABBs Focus on 
South Texas public affairs show 
have been booked 
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Pre-K 4 SA Education Center 

Opening Activities	  
 •  Back to School Fairs 

•  Grand Opening of 
Education Centers 

•  Convocation of Education 
Centers for staff 

•  Physicals for students 
prior to the start of school 
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